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The total cost of this contract was increased by $5,933,775.49 fi·om $8,205,529.03 to $14,139,304.52. 

SECTION B- SUPPLIES OR SERVICES AND PRICES 

CLIN 0003 
The option status has changed from Option to Option Exercised. 

CLIN 0004 
The option status has changed from Option to Option Exercised. 

CLIN 0005 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0180 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0181 
The option status has changed from Option to Option Exercised. 

CLIN 0182 
The option status has changed from Option to Option Exercised. 

CLIN 0183 
The option status has changed from Option to Option Exercised. 

CLIN 0184 
The option status has changed from Option to Option Exercised. 

CLIN 0185 



The option status has changed fi·om Option to Option Exercised. 

CLIN 0186 
The option status has changed from Option to Option Exercised. 

CLIN 0187 
The option status has changed from Option to Option Exercised. 

CLIN 0188 
The option status has changed from Option to Option Exercised. 

CLIN 0189 
The option status has changed from Option to Option Exercised. 

CLIN 0190 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0191 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0192 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0202 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0203 
The option status has changed from Option to Option Exercised. 

CLIN 0204 
The option status has changed from Option to Option Exercised. 

CLIN 0205 
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The option status has changed fi·om Option to Option Exercised. 

CLIN 0206 
The option status has changed from Option to Option Exercised. 

CLIN 0208 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0209 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0211 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0212 
The option status has changed from Option to Option Exercised. 

CL!N 0213 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0214 
The option status has changed from Option to Option Exercised. 

CL!N 0216 
The option status has changed from Option to Option Exercised. 

CLIN 0217 
The option status has changed fi·om Option to Option Exercised. 

CL!N 0218 
The option status has changed from Option to Option Exercised. 

CLIN 0221 
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The option status has changed fi·om Option to Option Exercised. 

CLIN 0224 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0225 
The option status has changed fi·om Option to Option Exercised. 

CLIN0228 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0229 
The option status has changed from Option to Option Exercised. 

CLIN 0230 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0233 
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The CLIN extended description has changed from RESERVED to For the Period I May 2011 to 30 Apr 
2012. lAW WD 2005-2473 (Rev-12, WD 2005-2053 (Rev-12), WD 2005-2057 (Rev-!!), WD 2005-2103 (Rev-
10), WD 2005-2133 (Rev-9), WD 2005-2153(Rev-14), wd 2005-2393 (Rev- II) .. 

The unit price amount has increased by $3,209.44 from $0.00 to $3,209.44. 
The option status has changed fi·om Option to Option Exercised. 
The total cost of this line item has increased by $38,513.28 from $0.00 to $38,513.28. 

CLIN 0234 
The option status has changed from Option to Option Exercised. 

CLIN 0235 
The option status has changed fi"om Option to Option Exercised. 

CLIN 0236 
The option status has changed from Option to Option Exercised. 

CLIN 0237 



The option status has changed from Option to Option Exercised. 

CLIN 0238 
The option status has changed from Option to Option Exercised. 

CL!N 0250 
The option status has changed fi·om Option to Option Exercised. 

CLIN 0251 
The option status has changed from Option to Option Exercised. 

CLIN 0252 
The option status has changed from Option to Option Exercised. 

CL!N 0253 
The option status has changed from Option to Option Exercised. 

CLIN 0254 
The option status has changed from Option to Option Exercised. 

CLIN 0255 
The option status has changed from Option to Option Exercised. 

CLIN 0256 
The option status has changed from Option to Option Exercised. 

CLIN 0257 
The option status has changed from Option to Option Exercised. 

CLIN 0258 
The option status has changed from Option to Option Exercised. 

SECTION I- CONTRACT CLAUSES 
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The following have been added by full text: 

252.232-7007 Ll~lTA TlON OF GOVERN~ENT'S OBLIGA TlON (~A Y 2006) 
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P00004 
Page 7 of8 

(a) Contract line item(s) 0234 through. 0238 are incrementally funded. For these item(s), the sum of 
$ 254 094.0_1 __ of the total price is presently available for payment and allotted to this contract. An allotment 
schedule is set forth in paragraph Gl of this clause. 

(b) For items(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which 
the total amount payable by the Government, including reimbursement in the event of termination of those item(s) 
for the Government's convenience, approximates the total amount currently allotted to the contract. The Contractor 
is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any 
event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of 
anything to the contra1y in the clause entitled "TER~INA TlON FOR THE CONVENIENCE OF THE 
GOVERN~ENT." As used in this clause, the total amount payable by the Government in the event of termination 
of applicable contract line item(s) for convenience includes costs, profit and estimated termination settlement costs 
for those item(s). 

(c) Notwithstanding the dates specified in the allotment schedule in paragraph U) of this clause, the Contractor will 
notify the Contracting Officer in writing at least nincfL .. days prior to the date when, in the Contractor's best 
judgment, the work will reach the point at which the total amount payable by the Government, including any cost for 
termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for 
performance of the applicable item(s). The notification will state (I) the estimated date when that point will be 
reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up 
to the next scheduled date for allotment offunds identified in paragraph UJ of this clause, or to a mutually agreed 
upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional 
funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for subsequent 
period as may be specified in the allotment schedule in paragraph Gl of this clause, or otherwise agreed to by the 
parties. If after such notification additional funds are not allotted by the date identified in the Contractor's 
notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional 
funds have not been allotted, pursuant to the clause of this contract entitled "TER~INATION FOR THE 
CONVENIENCE OF THE GOVERN~ENT". 

(d) When additional funds are allotted for continued performance of the contract line item(s) identified in paragraph 
(a) of this clause, the parties will agree as to the period of contract performance which will be covered by the funds. 
The provisions of paragraph (b) through (d) of this clause will apply in like manner to the additional allotted funds 
and agreed substitute date, and the contract will be modified accordingly. 

(e) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in 
amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the 
Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional 
funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing, 
and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such 
equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause 
entitled "disputes." 

(f) The Government may at any time prior to termination allot additional funds for the performance of the contract 
line item(s) identified in paragraph (a) of this clause. 

(g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled 
"DEFAULT." The provisions of this clause are limited to work and allotment of funds for the contract line item(s) 
set forth in paragraph (a) of this clause. This clause no longer applies once the contract if fully funded except with 
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regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d) or 
(e) of this clause. 

(h) Nothing in this clause affects the right of the Government to this contract pursuant to the clause of this contract 
entitled "TERMINA T!ON FOR CONVENIENCE OF THE GOVERNMENT." 

(i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise 
prohibited under 31 U.S.C. 1342. 

(j) The parties contemplate that the Government will allot funds to this contract in accordance with the following 
schedule: 

On execution of contract 004 $254,094.0 I 

Balance of $448,059.98 due on or before 31 Aug 20 II 

(End of clause) 

(End of Summary of Changes) 


